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Release 3 Phase 1 
Ready for Deployment

PAR Lite
(Disapprove PAR,

E-mail Notification,
Pending Actions)

CRM Implemented

Release 2
(PAR/Payroll 

Interface)

HR ConnectHR Connect Schedule: 03/02 to 03/03Schedule: 03/02 to 03/03

Aug 02Mar 02 Jun 02 Mar 03Oct 02 Jan 03

Release 3 Phase 3 Ready 
for Deployment

Leave Notification
Q3/02

IRS Go-Live
Q1/03

Employee Builds On-Line Resume
Job Search
My Headhunter
HR Creates All Announcements
PD Library
Post Jobs to USA JOBS and TVAS
People and Positions
Manager Initiates Awards
Employee Updates Information
Security X.500
Leave Notification
Mass and Individual Updates

Release 3 Phase 1 Functionality
Robust Workflow/Manager PAR
Manager Reports
Manager Initiates Recruitment
People and Positions
IRS TAPS Interface
Mass Action for Managers

Release 3 Phase 2 Functionality
Complete Internal Recruit Process
Rating and Ranking
Certificate of Eligibles
MUM – Mass Update Actions for HR – IRS
Expanded Reporting

Release 3 Phase 3 Functionality

ATF
FLETC

BEP
Mint

DO

Release 3 Phase 4 Functionality
On-Line Course Catalog
Expanded Reporting

Release 3 
Phase 1
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Release 2
(PAR/Payroll
Interface)
Q3/02

OIG
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